

G R S App 1 IX 4]

✓
194 3-

File No 12-42

Previous References

12-42-910

(M)

Serial Nos 11. 11-

Later References

12-43-4, 5

GENERAL AND REVENUE SECRETARIAT

Serial Nos ✓

Part B for April 43

SUBJECT

Plan for the estimate for the Block Plans
Survey of the Mysore City

2 one Chairman C.G.B. Ry.
Controller
L-975-8-9-31343
Sanctioned

No 1 C-837/42-43

Office of the Chairman
City Improvement Trust Board Mysore

Dated 12th Dec 1942

55557L

ROM

B S RAGHAVENDRA RAO Esq MA (HONS)

Chairman City Improvement Trust Board

MYSORE

ml 12-42-14

C Narayanaswami Iyer, Esq, B.A., B.L.,
Secretary to the Government of Mysore, Mysore
Mysore, Mysore, Mysore

Sir,

Adverting to G O No L 733-7/11 12-42-10 dated 28th January 1943 conveying sanction to the continuance till the end of June 1943 of the establishment of 4 Surveyors sanctioned for the Block Plan Survey of the Mysore City, I have the honour to forward herewith a revised estimate for Rs 5,800/- for the above work together with a copy of the Resolution of the Trust Board in the meeting held on 24th February 1943 approving the same and to request that needful sanction of Government may kindly be obtained at an early date


The Report accompanying the estimate explains the several provisions made in the estimate as a sum of Rs 5,800/- against the revised estimate of Rs 5,800/- was spent during 1941-42, the amount required during the current year will be only Rs 4,820/- Against this a provision of Rs 3,000/- has been made in the current year's Budget for survey charges one-third more i.e., Rs 1,606/- will be met by the Municipality The balance of Rs 214/- will be met from closing balance

* Early sanction to the estimate is solicited


with a draft for approval

I have the honour to be,
Sir,
Your most obedient servant,

Lawrence
B S Raghavendra Rao



May be approved
Chairman
22
J. S. S. S.



ml 62-42

1115 To the Chairman ⁵⁵⁵⁵ CDP Board, My for
the comptroller

No L97584 of 3/3/43

Sancho's the revised estimate
for 20 5,800/-

B8/4

Proceedings of the Ordinary Meeting of the Board of Trust
for the Improvement of the City of Mysore, held at the Chairman's
Office on Wednesday the 24th February 1943 at 4-30 P M

Present

B S RAGHAVENDR O, Esq , M A , (Hons), (Chairman)

- 1 Siddiq-ul-mulk Sadeg Z Shah, Esq ,
- 2 The Superintending Engineer, Mysore Circle, Mysore
- 3 The Vice-President, City Municipal Council, Mysore
- 4 The Health Officer, -do-
- 5 The Rev G W Sawday, K-1-F ,

Absent

- 6 The Director of Public Health in Mysore,
- 7 T Mariyappa, Esq , B A , LL B ,
- 8 S Linganna, Esq ,

- - -

x x x x
201 Revised estimate for Rs 5,000/- for preparing the correct up-to-date
Block Plans of the City of Mysore (Original for Rs 3,000/-)

Sanctioned

x x x x

(sd) B S Raghavendra Rao
Chairman

" Copy "

B S Raghavendra Rao

Chairman

CITY IMPROVEMENT TRUST BOARD, MYSORE

MYSORE

Dated 11th March 1943

Statement showing the revised details of establishment required for preparing the correct up-to-date block plans of the City of Mysore

Sr No	Designation	No	Rate of pay per month	Total amount for 17 months
				Rs
1	Surveyor (for 7 months)	1	50+15 C A	455
	(for 5 months)		50+15 C A +3/8 D A	342
	(for 5 months)		55+15 C A +5/8 D A	377
2	-do- (for 8 months)	1	40+ 5 C A	360
	(for 4 months)		35+ 5 C A +3/8 D A	174
	(for 5 months)		35+10 C A +3/8 D A	230
4	-do- (for 5 months)	1	40+ 5 C A	225
	(for 6 months)		40+ 5 C A +3/8 D A	261
	(for 5 months)		40+ 5 C A +3/8 D A	68
5	Laskers (for 3 months)	12	9+1 D A	360
	(for 4 months)		9+1 Plus 1-8-C D A	504
	(for 5 months)	16	9+1-8-C D A	840
6	Drawing Materials etc		Lump sum	559
Total				5,800/-

Original amount of establishment sanctioned Rs 3,800/- (for 1 year)

Revised amount of establishment to be sanctioned 5,800/- 17 months,

Net Excess Rs 2,000/-

B. Manickam
Trust Board Engineer

P. Narayanaiah
Chairman

CITY IMPROVEMENT TRUST BOARD, MYSORE

MYSORE

Dated 12th March 1943

NOTICE ON THE CONTINUATION OF THE BLOCK PLAN SURVEY WORK IN THE CITY

An estimate amounting to Rs 3,800/- for the provision of correct up-to-date block plans of Mysore City was approved by the Board in their Resolution No 19 dated 3th July 1941 and sanctioned by Government in their Order No L 3787-60/11 49-41-20 dated 11th November 1941, two thirds of the cost being met by the Trust Board and one-third by the City Municipal Council. The necessary staff for the work reported for July, during February and March 1942 and they have so far completed 72 blocks of re-survey and 13 blocks of fresh survey. There remains still to be done 27 blocks of re-survey and 26 blocks of fresh survey. The fresh survey of new blocks requires greater time and it is therefore necessary to continue the staff for a further term of five months from February 1943 so that the survey of the entire City including extensions may be completed and up-to-date block plans prepared. The additional cost necessary for this purpose will be Rs 2,000/- as per detailed statement enclosed. This will have to be met by the Trust Board and the City Municipal Council in the same proportion of 2/3 as previously.

It may be mentioned in this connection that the continuation of the staff for five more months will involve a greater expenditure than previously, due to the fact that all the incumbents have earned their increments and further due to the provision of C.A., at Rs 15/- to one and at Rs 10/- for the other three subordinates.

The outlay to end of January 1943 against the sanctioned estimate of Rs 3,800/- is Rs 3,715/- including the outlay of Rs 200/- during 1941-42. There is a provision of Rs 3,000/- in the current year's Budget and the outlay against this provision is Rs 1,800/- so far as 1/3 of the total cost will be met by the Municipality,

there will only be a slight excess of Rs. 200/- over the provision
which will be met out of the closing balance

B. Manickam
Trust Board Engineer

Ch. Irwin
as

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

()
the 19

Date of issue 31/3 19

Signed by *M. G. Rao*

May this be—

- (i) printed?
- (ii) treated as a standing order?
- (iii) published in the Gazette English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette Kannada Part?

Section *ml*

File No 12-42

Serial No 15

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read—
Go No L-3287 90/ml 49-41-2e

*By 11-11-41 sanctioning an
estimate for Rs 3,800/- for the
preparation of correct updated
Block plans of the Mysore*

*2 Letter No A1 C837/42-43 of
12-3-43 from the Chairman*

Order thereon—No Cfg Improvement

*Trust Board, Mysore forwarding
for sanction a revised*

*estimate for Rs 5,800/- for the
work referred to in the govt
above providing therein*

the cost of the estt consisting of

*Recd
30/3/42*

one Surveyor on Rs 50+15 cA

& three Sub overseers on ^{and 1000 in Rs 7th 10th 10th p. 12} Rs 35+5 cA ^{which has been ordered to be continued} as we have already

like the end of June 1943 in go

NO L 7334-7/mc 12-42-10 of 28 1-43

"M"

and ~~adding~~ adding that as
a sum of Rs 980 ^{was there} against

the ^{said} revised estimate for Rs 5,800/-

was spent during the year

1941-42, the amount required

during the current year will be

only Rs 4,820, that, against

this, a provision of Rs 3000/-

has been made in the current

year's Budget ^{for} for survey charges

and one-third more i.e., Rs 1,606

Last of Enclosures

will be met by the Mysore app. m. d.

& that the balance of Rs 214 will be met

from the closing balance of the Board during the current

order no 9758-
The revised estimate for Rs 5800/-
is sanctioned

Copied by
Examined by

To The Chairman,
C S T Bd, Mysore

The Comptroller

for
K. S. Sanyal
21/2/44

W. 3
22

